
DOT Form IP 422-635ER EF
       Revised 4/2009

Field Note Record
Contract No. Station Mile/Line: C/S

008127 5A Shift I-90 WB & EB

Staked by                             Date Work Started Date Work Completed  Date

Mike Muir

6/10/2019

6/3/2019

Calculated by                      Date Checked by                          Date Inspector                          Date

Colton Peyser

8/10/2019

E. Knudson

8/13/2019

Colton Peyser 8/10/19

B.I.#16 - Removing Temp Pavement Marking -

Contractor Removed 8,065 LF of Temp Pavement Marking and Prior Agreements were 
made to pay 1.5 times the LF because the wider 6" lines. 

Previous Estimate 92 was paid 8065 LF

8065 x 1.5 = 12097.5 

12097.5 - 8065 = 4032.5 LF 

okay to pay  =  4033 LF

field measured with calibrated wheel by Mike Muir. 
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0016 REMOVING TEMPORARY 
PAVEMENT MARKING 

1 8/5/2019 L.F. 4033 7368 EK 08/14/19 93
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